
IINVSYS

Business Process Framework

Sales · Delivery · Installation & Customer Service

Prepared by **Sales Director**

INTRODUCTION & PURPOSE

This document defines the end-to-end operational processes for iinvsys across three distinct functional areas: Sales, Delivery, and Installation & Customer Service. Each process carries clearly defined start and end boundaries, stage-level accountability, mandatory inputs and outputs, and measurable exit criteria - structured for direct implementation in the company's ERP system.

The three processes are independent in execution but form an unbroken value chain connected by two formal handoff points:



Handoff 1: Confirmed Purchase Order triggers the Delivery Work Order.

Handoff 2: Signed Delivery Acknowledgement triggers the Installation Work Order.

Each process section below specifies: scope boundaries, stage-by-stage responsibilities, inputs, outputs, exit criteria, roles, and key performance metrics.

P R O C E S S 1**S A L E S**

Scope: Lead Generation to Confirmed Purchase Order | Method: SPENCO

1.1 Overview

The Sales Process governs how iinvsys identifies, qualifies, engages, and converts potential customers into confirmed buyers. It follows the SPENCO methodology - a structured qualification framework ensuring opportunities are assessed against defined criteria before resources are committed, and that no deal progresses to commercial close without internal approval.

1.2 Process Boundaries

P R O C E S S S T A R T A lead (Suspect) is identified and entered into the ERP system.	P R O C E S S E N D A signed Purchase Order is received, verified, and the Delivery Work Order is created in ERP.
---	---

1.3 Stage-by-Stage Process

STAGE	OWNER / ROLE	KEY ACTIVITIES	INPUTS	OUTPUTS / DELIVERABLES	EXIT CRITERIA
S1 Suspect	Sales Executive / BDM	Identify any individual or organisation that may need the product. Build lead lists via market research, referrals, trade events, and digital channels. Enter into ERP with source tagged.	Market intelligence, referrals, marketing campaigns, industry directories.	Suspect record in ERP: company name, contact, source, date of entry.	Suspect is logged and preliminary research confirms target industry or segment fit.
S2 Prospect	Sales Executive	Qualify the Suspect against SPENCO criteria: Size, Potential, Evidence of need, Need type, Competition awareness, Origin of need. Score and record outcome in ERP.	Suspect record, initial discovery call or meeting notes.	Qualified Prospect with SPENCO score. Disqualified suspects archived with reason code.	Prospect meets minimum SPENCO threshold. Budget, authority, need, and timeline broadly confirmed.

STAGE	OWNER / ROLE	KEY ACTIVITIES	INPUTS	OUTPUTS / DELIVERABLES	EXIT CRITERIA
S3 Engagement	Sales Executive + Sales Manager	Formal meetings, product demonstrations, site visits. Deep requirement discovery. Presentation of value proposition. Submission of detailed proposal or quotation.	Qualified Prospect record, product catalogue, pricing matrix.	Proposal or quotation submitted and acknowledged by prospect. Follow-up date recorded.	Customer has received and acknowledged the proposal. Next action date is set in ERP.
S4 Negotiation	Sales Manager + Sales Director	Address objections on price, scope, delivery timelines, and contract terms. Revise proposals as required. Obtain internal approval for any discount or scope deviation per approval matrix.	Submitted proposal, customer objections log, internal approval matrix.	Revised, mutually agreed commercial terms. Internal approval sign-off recorded in ERP.	Customer confirms agreement on commercial terms, in writing or via documented verbal confirmation.
S5 Commercial Order	Sales Manager + Finance / Admin	Customer issues Purchase Order. Verify PO against agreed scope, price, and terms. Log PO in ERP. Create internal Work Order. Notify Delivery team via ERP handoff. Mark opportunity as Closed-Won.	Agreed proposal, customer PO document.	PO logged in ERP. Work Order created. Delivery team formally notified. Opportunity status: Closed-Won.	PO verified and Work Order accepted by Delivery Manager. Sales Process is closed.

1.4 Roles & Accountability

Sales Executive: Owns Suspect through Engagement. Responsible for pipeline volume and lead quality.

Sales Manager: Co-owns Engagement, leads Negotiation, approves Commercial Order entry.

Sales Director: Final authority on deviations from standard terms and discounts beyond threshold.

Finance / Admin: Validates PO against agreed commercial terms before ERP logging.

1.5 Key Performance Indicators

KPI / METRIC	DESCRIPTION	TARGET
Suspect-to-Prospect Rate	Suspects that qualify as prospects after SPENCO assessment	40% or above
Prospect-to-Proposal Rate	Proposals submitted vs qualified prospects engaged	60% or above
Win Rate	Purchase Orders received vs proposals submitted	30% or above
Sales Cycle Length	Average calendar days from Suspect entry to PO receipt	Baseline in Q1
Pipeline Value	Total value of active Prospects in ERP at any point	Weekly review
PO Accuracy Rate	POs that match agreed terms without requiring revision	95% or above

All stage transitions must be updated in the ERP by the responsible owner before progression. Opportunities inactive for 30 or more days are flagged automatically for Sales Manager review.

PROCESS 2

DELIVERY

Scope: Confirmed Purchase Order to Signed Delivery Acknowledgement | Owner: Delivery Team

2.1 Overview

The Delivery Process is triggered by the creation of a Work Order following a confirmed Purchase Order from the Sales team. It governs all activities required to procure, prepare, schedule, transport, and physically hand over products at the customer site. The Delivery Acknowledgement signed by the customer is the formal close of this process and the trigger for Installation.

2.2 Process Boundaries

PROCESS START ERP Work Order is created following Sales handoff of a confirmed Purchase Order.	PROCESS END Product is delivered to the customer site and the Delivery Acknowledgement is signed and uploaded to ERP.
--	---

DELIVERY DATE NOTIFICATION & DELAY COMMUNICATION POLICY

Upon Work Order acceptance, the Delivery Manager must confirm a target delivery date to the customer within one business day and update ERP accordingly. If at any point the delivery is anticipated to be delayed — due to stock shortage, logistics constraint, or any other reason — the Delivery Manager must notify both the customer and the Sales team (via ERP alert and direct communication) at the earliest opportunity and no later than 48 hours before the originally committed date. A revised delivery date must be recorded in ERP and the customer must acknowledge the change. All delay events must be logged against the Work Order with a reason code for performance review.

2.3 Stage-by-Stage Process

STAGE	OWNER / ROLE	KEY ACTIVITIES	INPUTS	OUTPUTS / DELIVERABLES	EXIT CRITERIA
D1 Order Review & Planning	Delivery Manager	Review Work Order from ERP. Verify product specifications, quantities, and delivery address against PO. Confirm internal stock availability. Raise	ERP Work Order, Sales handoff package, inventory records.	Delivery Plan in ERP with target date, assigned logistics person, and task checklist. Delivery date confirmed to customer and recorded in ERP.	Delivery Plan approved by Delivery Manager. Target delivery date confirmed to customer and logged in ERP.

STAGE	OWNER / ROLE	KEY ACTIVITIES	INPUTS	OUTPUTS / DELIVERABLES	EXIT CRITERIA
		procurement request if stock is insufficient. Set and confirm target delivery date with customer within one business day of Work Order receipt.			
D2 Procurement & Stock Allocation	Procurement / Warehouse	Allocate reserved stock or raise supplier purchase order. Track procurement status daily. Receive goods and conduct incoming quality inspection. Update ERP stock levels and Work Order status. Notify Delivery Manager immediately if procurement is at risk of causing delay.	Delivery Plan, supplier database, warehouse stock records.	Stock confirmed available and reserved against Work Order in ERP.	All items required are physically available, quality-checked, and tagged to the Work Order in ERP.
D3 Preparation & Packing	Warehouse / Operations	Pick items per Work Order. Conduct pre-dispatch quality inspection. Pack securely with correct labelling. Prepare dispatch documents: packing list, delivery note, tax invoice. Attach all documents to Work Order record in ERP.	Work Order, stock allocation, packing standards SOP.	Packed and labelled shipment. Dispatch documents generated and attached to ERP Work Order.	Packing checklist completed and signed off. All dispatch documents attached to Work Order in ERP.

STAGE	OWNER / ROLE	KEY ACTIVITIES	INPUTS	OUTPUTS / DELIVERABLES	EXIT CRITERIA
D4 Scheduling & Dispatch	Logistics Coordinator	Confirm delivery date and time window with customer. Assign delivery vehicle and personnel or book third-party logistics. Brief delivery team on any site-specific access requirements. Update ERP status to In Transit. If any event at this stage creates a risk of delay to the confirmed date, notify customer and Sales team immediately and record a revised date in ERP.	Packed shipment, customer contact, transport resources.	Dispatch confirmed. ERP status updated to In Transit. Customer notified of delivery window.	Shipment physically dispatched. Delivery team or logistics partner in possession of goods and all documents.
D5 Delivery & Handover	Delivery Executive / Logistics	Transport goods to customer site. Unload and verify items against delivery note with the customer representative. Obtain customer signature on the Delivery Acknowledgement. Photograph delivery as proof of condition. Upload signed DA and photo evidence to ERP.	Goods, delivery note, Delivery Acknowledgement form.	Signed Delivery Acknowledgement uploaded to ERP. ERP status updated to Delivered. Installation Work Order auto-triggered.	Signed DA received, photographed, and uploaded. ERP status is Delivered. Installation team notified.

2.4 Roles & Accountability

Delivery Manager: Owns the process end-to-end. Accountable for delivery dates, customer communication, and delay notification.

Procurement / Warehouse: Responsible for stock availability, quality inspection, and packing.

Logistics Coordinator: Owns scheduling, dispatch, and third-party logistics management.

Delivery Executive: On-ground handover, obtains signed DA, and uploads proof to ERP.

2.5 Key Performance Indicators

KPI / METRIC	DESCRIPTION	TARGET
On-Time Delivery Rate	Deliveries completed on the confirmed date	95% or above
Delivery Date Notification Rate	Work Orders where delivery date is confirmed to customer within 1 business day	100%
Delay Notification Compliance	Delays communicated to customer and Sales at least 48 hours in advance	100%
Order-to-Dispatch Time	Days from Work Order creation to physical dispatch	Define by product type
Delivery Accuracy Rate	Deliveries with zero item discrepancy against Work Order	99% or above
DA Completion Rate	Deliveries with signed Delivery Acknowledgement uploaded to ERP	100%
Damage / Return Rate	Deliveries resulting in a damage claim or return request	Below 1%

No delivery should proceed without a complete set of dispatch documents. The Delivery Acknowledgement is a mandatory contractual record - no Work Order can be closed without it. Any delay must be logged with a reason code in ERP for monthly performance review.

P R O C E S S 3**I N S T A L L A T I O N & C U S T O M E R S E R V I C E**

Scope: Signed Delivery Acknowledgement to Closed Customer Feedback Record | Owner:
Installation & CS Team

3.1 Overview

The Installation & Customer Service Process begins immediately upon receipt of the signed Delivery Acknowledgement. It governs on-site installation, commissioning, user training, post-installation support, and the collection of customer feedback. The process is formally closed in ERP only when a Customer Feedback Form is received and recorded, ensuring accountability for the full post-sale experience.

3.2 Process Boundaries

P R O C E S S S T A R T Signed Delivery Acknowledgement is received in ERP, triggering the Installation Work Order.	P R O C E S S E N D Customer Feedback Form is received, logged, and the record is marked Closed in ERP.
---	---

3.3 Stage-by-Stage Process

S T A G E	O W N E R / R O L E	K E Y A C T I V I T I E S	I N P U T S	O U T P U T S / D E L I V E R A B L E S	E X I T C R I T E R I A
I1 Installation Planning	Installation Manager	Review Delivery Acknowledgement and Work Order. Confirm site readiness with customer: power supply, space, access, and any civil requirements. Assign installation technician. Schedule installation date. Prepare tools, consumables, and documentation pack.	Signed DA, Work Order, site requirement checklist, customer contact.	Installation Schedule in ERP. Site Readiness Confirmation from customer on file.	Customer has confirmed site is ready. Installation date and assigned technician recorded in ERP.
I2 On-Site Installation	Installation Technician	Travel to customer site on scheduled date. Unbox, assemble, position, wire,	Installation schedule, technical manual, tools, consumables,	Product physically installed. Installation Checklist completed and	All items on the Installation Checklist are completed and verified.

STAGE	OWNER / ROLE	KEY ACTIVITIES	INPUTS	OUTPUTS / DELIVERABLES	EXIT CRITERIA
		and configure the product per technical specifications and installation SOP. Complete Installation Checklist. Report any site issues to Installation Manager immediately.	installation SOP.	signed by technician.	No open snagging items remain.
I3 Commissioning & Testing	Installation Technician + Installation Manager	Power on and conduct full functional test per test protocol. Verify all features operate as per the scope of supply. Record test results. Identify and resolve any snags or defects before sign-off.	Installation Checklist, product test protocol, scope of supply document.	Commissioning Test Report signed by the technician and countersigned by the customer representative.	Product passes all functional tests. Customer representative has witnessed testing and signed the report.
I4 Handover & Training	Installation Manager / Trainer	Conduct end-user training covering product operation, routine maintenance, and basic troubleshooting. Hand over user manual, warranty card, and service contact details. Obtain signed Handover Certificate. Update ERP status to Handed Over.	Commissioned product, training materials, warranty documents, user manual.	Signed Handover Certificate uploaded to ERP. All documentation handed to customer and recorded.	Handover Certificate signed by an authorised customer representative. ERP status is Handed Over.
I5 Post-Installation Support	Customer Service Executive	Proactive check-in call or visit within 7 days of handover. Log	Handover Certificate, customer contact,	All support interactions logged against the customer record in	All post-handover issues are resolved and

STAGE	OWNER / ROLE	KEY ACTIVITIES	INPUTS	OUTPUTS / DELIVERABLES	EXIT CRITERIA
		any issues raised by the customer in ERP. Resolve operational queries. Escalate technical issues to Installation team with defined response SLA. Track and close all issues.	issue log in ERP.	ERP. All raised issues resolved and closed.	their ERP records are closed.
I6 Customer Feedback	Customer Service Executive / Manager	Dispatch Customer Feedback Form within 14 days of Handover Certificate date. Follow up if not returned within 7 days of dispatch. Log CSAT score and comments in ERP. Escalate any score below threshold to Customer Service Manager for corrective action.	Closed support log, Customer Feedback Form, handover date.	Completed Feedback Form stored in ERP. CSAT score recorded. Process marked Closed.	Feedback Form received and logged. If CSAT is below 3.0 out of 5.0, a corrective action plan is initiated and documented before closing.

3.4 Roles & Accountability

Installation Manager: Plans and supervises all installation activities. Accountable for commissioning quality and schedule.

Installation Technician: Executes on-site installation and functional testing. Responsible for technical accuracy.

Customer Service Executive: Manages the post-handover support window, feedback dispatch, and issue escalation.

Customer Service Manager: Reviews CSAT scores, drives corrective actions, and reports to Sales Director.

3.5 Key Performance Indicators

KPI / METRIC	DESCRIPTION	TARGET
Installation Lead Time	Days from Delivery Acknowledgement to start of installation	5 business days or less
First-Time Right Rate	Installations completed without a return visit for snagging	90% or above
Commissioning Pass Rate	Products passing full functional test on first attempt	95% or above
Handover Certificate Rate	Jobs with a signed Handover Certificate uploaded to ERP	100%
Issue Resolution Time	Average hours to close a post-handover support ticket	48 hours or less
CSAT Score	Customer satisfaction score from the Feedback Form (out of 5.0)	4.0 or above
Feedback Collection Rate	Percentage of jobs where Feedback Form is received	85% or above

A job record cannot be marked Closed in ERP until the Customer Feedback Form is received. If CSAT falls below 3.0, the Customer Service Manager must initiate and document a corrective action plan within 5 business days of receipt.

PROCESS HANDOFF & INTERFACE SUMMARY

The table below defines the two formal handoff points between processes. These must be enforced as mandatory workflow gates in the ERP — no subsequent process should be activatable without the defined trigger document being present.

HANDOFF	FROM	TO	TRIGGER DOCUMENT	ERP SYSTEM ACTION
Handoff 1	Process 1 — Sales	Process 2 — Delivery	Confirmed & Verified Purchase Order	Work Order auto-created; Delivery Manager notified; target delivery date to be set within 1 business day.
Handoff 2	Process 2 — Delivery	Process 3 — Installation & CS	Signed Delivery Acknowledgement uploaded to ERP	Installation Work Order auto-triggered; Installation Manager notified.

ERP CONFIGURATION REQUIREMENTS

The following requirements should inform the ERP build to reflect these processes as live operational workflows. Mandatory fields, auto-triggers, and system alerts are listed per module.

Sales Module

Pipeline stages: Suspect, Prospect, Engagement, Negotiation, Commercial Order — in sequence, no skipping.

Mandatory fields: Stage owner, date of entry, SPENCO score (Prospect stage), estimated PO value, next action date.

Inactivity alert: Auto-flag to Sales Manager if opportunity has had no activity for 30 or more days.

PO document gate: Mandatory document upload before Commercial Order stage can be marked complete.

Auto-trigger: Work Order creation and Delivery Manager notification upon Commercial Order confirmation.

Delivery Module

Workflow stages: Order Review, Procurement / Stock, Packing, Dispatch, Delivery & Handover.

Delivery date field: Mandatory. Must be set and confirmed within 1 business day of Work Order receipt.

Delay notification rule: If revised date differs from confirmed date, auto-alert sent to Sales team and logged on record.

Delay reason code: Mandatory field when a delay is recorded; used for monthly performance review.

Document vault: Packing list, delivery note, invoice, and Delivery Acknowledgement linked to Work Order.

DA upload gate: Signed DA (with photo) is mandatory before Work Order can be marked Delivered.

Auto-trigger: Installation Work Order created upon DA upload and confirmation.

Installation & Customer Service Module

Workflow stages: Planning, On-Site Installation, Commissioning, Handover & Training, Support Window, Customer Feedback.

Checklist engine: Stage-specific checklists that must be fully completed before the stage can be progressed.

Feedback Form trigger: Auto-dispatch within 14 days of Handover Certificate upload; reminder sent if not returned in 7 days.

CSAT dashboard: Real-time visibility of satisfaction scores by job, technician, and period.

Escalation rule: Auto-alert to Customer Service Manager if CSAT score is below 3.0.

Process closure gate: Record cannot be marked Closed until Feedback Form is received and logged.
